COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 15/ 2021

ESTI MATE SUMVARY 11: 36: 41
CONTI D C23485 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 23485- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIME ALLOW 11/5/2021 FI XED COVPLETI ON DAl
SH83: E- 470 TO ARAPAHOE ROAD PERCENT TIME:  10.70 ORI G TIME ALLOW 11/5/2021 FI XED COVPLETI ON DAl
PRQJECT NO. NHPP0831- 125
SHB3: E- 470 TO ARAPAHOE ROAD
NAME OF ROAD:
PRQJECT COUNTI ES: ARAPAHCOE DOUGLAS, REG ON 1
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 05/ 22/ 2021 DATE TIME STARTED 05/03/2021
166 EAST 14000 SOUTH, STE 200 DATE LET 02/ 18/ 2021 DATE WORK BEGAN 05/ 03/2021
DATE AWARDED 03/12/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/17/2021 DATE ACCEPTED
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 05/03/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 5, 325, 809. 34 PARTI Cl PATI NG $ 38, 321. 66 $ 38, 321. 66
AWARD PRQIJECT AMT: $  4,942,712.29 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 0.72% TOTAL EARNI NGS 38, 321. 66 38, 321. 66
FUNDS AVAI LABLE: $ 5,287,487.68 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 38, 321. 66 38,321.66
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 149. 65 -1, 149. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 37,172.01 37,172.01
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 37,172.01 37,172.01
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 37,172.01

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23485-BI D ESTI MATE RUN 06/ 15/ 2021
PRQJECT: NHPP0831- 125 ESTI MATE NO 0001 11: 36: 41
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00190 Renoval of Concrete Median Cover Material 289. 000 0. 000
Sy 0. 000 0. 00
37. 50000 0. 000 0.00
0010 202-00200 Renoval of Sidewal k 194. 000 0. 000
5% 0. 000 0.00
48. 56000 0. 000 0. 00
0015 202-00201 Renoval of Curb 158. 000 0. 000
LF 0. 000 0. 00
13. 49000 0. 000 0.00
0020 202-00202 Renoval of Gutter 135. 000 0. 000
LF 0. 000 0.00
23. 75000 0. 000 0. 00
0025 202-00203 Renoval of Curb and Cutter 838. 000 0. 000
LF 0. 000 0. 00
22. 66000 0. 000 0.00
0030 202-00210 *Renmpoval of Concrete Pavenent 18, 336. 000 0. 000
5% 0. 000 0.00
31. 26000 0. 000 0. 00
0035 202-00220 Renoval of Asphalt Mat 30. 000 0. 000
sy 0. 000 0. 00
16. 33000 0. 000 0.00
0040 202-00250 *Renpval of Pavenent Marking 40, 000. 000 0. 000
SF 0. 000 0.00
0. 71000 0. 000 0. 00
0045 202-00254  *Renpval of Pavenent Marking (12 Inch) 5, 000. 000 0. 000
SF 0. 000 0. 00
2.17000 0. 000 0.00
0050 202-00810 Renoval of Ground Sign 21. 000 0. 000
EACH 0. 000 0.00
24. 53000 0. 000 0. 00
0055 202-00821 Renoval of Sign Panel 28. 000 0. 000
EACH 0. 000 0. 00

24.53000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202-01130

202- 01300

202- 04010

203- 00050

203- 01500

203- 01597

206- 00066

207- 00205

208- 00002

208- 00035

208- 00045

C23485

23485-BID
NHPP0831- 125

| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Guardrail Type 3

*Renoval

of End Anchorage

Clean Inlet

Unsui tabl e Materi al

Bl adi ng

Pot hol i ng

Structure Backfill

(Fl owabl e Fly Ash)

Topsoi |

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 204. 000
LF
3. 09000
8. 000
EACH
309. 35000
28. 000
EACH
227. 94000
245. 000
cy
23. 65000
20. 000
HOUR
140. 15000
20. 000
HOUR
271. 36000
60. 000
cy
335. 39000
0. 100
cy
1, 927. 21000
1, 500. 000
LF
4. 42000
400. 000
LF
9. 00000
1. 000
EACH

2,713. 60000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:36:41

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23485-BI D ESTI MATE RUN 06/ 15/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0001 11:36:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 1. 000 2,713.60
2,713. 60000 1. 000 2,713.60
0120 208-00053 StormDrain Inlet Protection (Type 1) (84 Inch) 22.000 0. 000
EACH 0. 000 0. 00
146. 53000 0. 000 0.00
0125 208-00058 StormDrain Inlet Protection (Type I) (204 Inch) 5. 000 0. 000
EACH 0. 000 0. 00
293. 07000 0. 000 0. 00
0130 208-00103 Renoval and Di sposal of Sedinment (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
200. 81000 0. 000 0.00
0135 208-00105 Renoval and Disposal of Sedinment (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
217. 09000 0. 000 0. 00
0140 208-00106 Sweepi ng (Sedi ment Renoval ) 40. 000 0. 000
HOUR 0. 000 0. 00
101. 02000 0. 000 0.00
0145 208-00107  Renoval of Trash 12. 000 0. 000
HOUR 0. 000 0. 00
155. 22000 0. 000 0. 00
0150 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
379. 90000 0. 000 0.00
0155 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00
108. 54000 0. 000 0. 00
0160 212-00006 Seedi ng (Native) 0. 100 0. 000
ACRE 0. 000 0. 00
4, 070. 40000 0. 000 0.00
0165 212-00032  Soil Conditioning 0. 100 0. 000
ACRE 0. 000 0. 00

5,372. 93000 0. 000 0. 00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23485-BI D ESTI MATE RUN 06/ 15/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0001 11:36:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00002 Mul ching (Weed Free Hay) 0. 100 0. 000
ACRE 0. 000 0. 00
2,279. 42000 0. 000 0. 00
0175 213-00061 Mil ch Tackifier 20. 000 0. 000
LB 0. 000 0. 00
10. 58000 0. 000 0. 00
0180 217-00015  Noxi ous Weed Managenent 500. 000 0. 000
Sy 0. 000 0. 00
1. 63000 0. 000 0. 00
0185 304-06007  Aggregate Base Course (Cl ass 6) 245. 000 0. 000
cY 0. 000 0. 00
86. 41000 0. 000 0. 00
0190 412-00190 Concrete Pavement (Patching) 18, 426. 000 0. 000
Sy 0. 000 0. 00
101. 88000 0. 000 0. 00
0195 412-05002 Full Depth Repair of Concrete Pavenent 838. 000 0. 000
SF 0. 000 0. 00
131. 74000 0. 000 0. 00
0200 412-14000 Sawi ng and Seal ing Concrete Pavement Joints 250, 000. 000 0. 000
LF 0. 000 0. 00
1. 41000 0. 000 0. 00
0205 412- 15060 Repair Concrete Cracks (Stitch) 315. 000 0. 000
EACH 0. 000 0. 00
35. 69000 0. 000 0. 00
0210 412-19000 Hot Poured Concrete Joint Seal ant 945. 000 0. 000
LF 0. 000 0. 00
3. 61000 0. 000 0. 00
0215 518-00010 Roadway Conpression Joint Seal er 463. 000 0. 000
LF 0. 000 0. 00
83. 70000 0. 000 0. 00
0220 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 2,204. 000 0. 000
LF 0. 000 0. 00

33. 60000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 606-01340

0230

606- 02005

0235

608- 00000

0240

608- 00010

0245

609- 21010

0250

609-21011

0255

609- 21020

0260

609-40120

0265

610- 00020

0270

610- 00030

0275 612-00041

C23485

23485-BID
NHPP0831- 125

| TEM
DESCRI PTI ON

*End Anchorage Type 3D

*End Anchorage (Fl ared)

Concrete Sidewal k

Concrete Curb Ranp

Curb and CGutter Type 2 (Section |-B)

Curb and Gutter Type 2 (Section I-M

Curb and CGutter Type 2 (Section Il-B)

Curb (Medi an) (Special)

Medi an Cover Materi al

(Patterned Concrete)

Medi an Cover Materi al

(Concrete)

*Del i neator (Flexible) (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
1, 731. 28000
4. 000
EACH
2, 990. 39000
92. 000
sy
82. 61000
271. 000
sy
117. 65000
257. 000
LF
25. 79000
14. 000
LF
75. 19000
332. 000
LF
37. 18000
43.000
sy
89. 33000
1, 312. 000
SF
28. 59000
317. 000
SF
9. 49000
58. 000
EACH

80. 32000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:36:41

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0280 612-00042

0285

612- 00043

0290

613-01200

0295

613- 07002

0300

613- 10000

0305

614- 00011

0310

614-00012

0315

614- 01583

0320

614-10160

0325

614- 70150

0330 614-72860

C23485

23485-BID
NHPP0831- 125

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Del ineator (Flexible) (Type Il) 200. 000
EACH
82. 49000
*Del i neator (Flexible) (Type IIl) 41. 000
EACH
84. 66000
*2 Inch Electrical Conduit (Plastic) 300. 000
LF
37.99000
*Type Two Pull Box 6. 000
EACH
1, 099. 55000
*Wring 1. 000
LS
1, 338. 35000
*Si gn Panel (Class |) 239. 000
SF
20. 62000
*Sign Panel (Class I1) 206. 000
SF
22.79000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 27.000
Sli pbase
EACH
542. 72000
*Si gnal Head Backpl at es 41. 000
EACH
271. 36000
Pedestrian Signal Face (16) (Countdown) 2.000
EACH
754. 38000
*Pedestrian Push Button 8. 000
EACH

1, 959. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:36:41

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 614-72863

0340

625- 00001

0345

626- 00000

0350

626- 01113

0355

627-00008

0360

627-00013

0365

627-01010

0370

627-02010

0375

627- 30405

0380

627-30410

0385 630- 00000

C23485

23485-BID
NHPP0831- 125

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Construction Surveying (Hourly)

*Mbbi | i zati on

*Public Information Managenent (Tier II1)
*Modi fi ed Epoxy Pavenent Marking
Pavenent Marking Paint (H gh Build)

*Preformed Plastic Pavenent Marking (Type |)(Inlaid)

*Preformed Pl astic Paverment Marking (Type 1) (Inlaid)

*Pref ormed Thernopl astic Pavenent Marking

(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

Fl aggi ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

6. 000

1, 780. 12000

50. 000
HOUR
155. 39000

1.000
LS
740, 312. 59000

262. 000
DAY
77.07000
492. 000
GAL
92. 26000
244.000
GAL
34. 46000
9, 903. 000
SF
11. 94000
841. 000
SF
13. 03000
966. 000
SF
16. 28000
5, 690. 000
SF
10. 85000
750. 000
HOUR

27.14000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
35. 000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 8

ESTI MATE RUN 06/ 15/ 2021

2,697

.00

.00

.00

45

.00

.00

.00

.00

.00

.00

.00

11:36:41

AMOUNT

2,697

.00

.00

.00

45

.00

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0390

0395

0400

0405

0410

0415

0420

0425

0430

0435

0440

630- 00007

630- 00012

630- 00015

630- 80001

630- 80335

630- 80340

630- 80341

630- 80342

630- 80343

630- 80355

630- 80358

C23485

23485-BID
NHPP0831- 125

ROADWAY

| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Uni forned Traffic Control

Coor di nati on

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
42.000
DAY
215. 40000
190. 000
DAY
842. 51000
100. 000
HOUR
86. 36000
16. 000
EACH
1, 655. 87000
6. 000
EACH
197. 16000
100. 000
LF
28. 99000
52. 000
EACH
69. 59000
102. 000
EACH
90. 17000
20. 000
EACH
103. 51000
4. 000
EACH
7, 654. 63000
6. 000
EACH

3, 131. 44000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 200
1.200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 06/ 15/ 2021

103

7,654

.00

.00

.00

.00

.00

.00

.00

.00

63

.00

11:36:41

AMOUNT

103

7,654

.00

.00

63

.00

.00

.00

.00

.00

.00

63

.00



CONTI D: C23485 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 23485-BI D ESTI MATE RUN 06/ 15/ 2021
PRQIECT: NHPP0831- 125 ESTI MATE NO 0001 11:36:41
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80360  Drum Channel i zi ng Device 400. 000 0. 000
EACH 0. 000 0. 00
57. 99000 0. 000 0.00
0450 630-80380 Traffic Cone 600. 000 0. 000
EACH 0. 000 0.00
10. 44000 0. 000 0. 00
0455 630-85041 Mobi | e Attenuator 190. 000 0. 000
DAY 0. 000 0. 00
162. 84000 0. 000 0.00
0460 632-00000 Ni ght Work Lighting 1. 000 0. 000
LS 0. 000 0.00
41, 454. 60000 0. 000 0. 00
0465 700-70010 F/ A Mnor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0470 700-70014 F/ A I ncentive Schedul e i ncentive 84, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0475 700-70016 F/ A Fuel Cost Adjustnent 0.010 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0480 700-70023 F/ A On- The-Job Trai nee 12, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0485 700-70025 F/ A Quality Incentive Payment 70, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0490 700-70111 Project First Program 10, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D:

C23485
23485-BID
NHPP0831- 125

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 11
ESTI MATE RUN 06/ 15/ 2021
11: 36: 41

| TEM
DESCRI PTI ON

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0495 700-70380

CAT NO0400

0505 620-00002

0510 620-00012

0515 620- 00020

ROADWAY

F/ A Erosion Control

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
25, 513. 26000
1. 000
EACH
19, 755. 00000
1. 000
EACH
2,518. 22000
CAT 0400  CURRENT AMT $

PROQIECT TOTAL

CURRENT AMT $

0. 000
0. 000
0. 000

.00

5,278, 022.86 $ 13, 169. 13, 169.

. 000
. 500
. 500

12, 756. 63

12, 756. 63

. 000
. 500
. 500

9, 877.50

9, 877.50

. 000
. 000 2,518. 22
. 000 2,518.

5,325,809.34 $ 38, 321.



